COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 18/ 2014

ESTI MATE SUMVARY 09:17: 10
CONTI D: C18770 ESTI MATE NO 0013 PROG SPEC YR 2005
PCN: 18770-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 269.0 DAYS TI VE ALLOW 282 WORK DAYS
SH58 OVER FORD ST BE BRI DGE RE PERCENT TI ME: 95. 39 ORI G TI VE ALLOW 255 WORK DAYS
PRQJECT NO FBRO581- 010
SH58 OVER FORD ST BE BRI DGE RE
NAVE OF ROAD: 058A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTCR:
HAM LTON CONTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 18/ 2014 DATE TI ME STARTED 06/ 10/2013
P.O BOX 659 DATE LET 04/ 11/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 22/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2013 DATE ACCEPTED
SPRI NGFI ELD OR 97477 DATE NOTI CE TO PROCEED 06/ 10/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 4,616, 007. 37 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AM: $ 4,100, 014. 65 NON-PARTI Cl PATI NG 4,100, 869. 00 542, 333. 89
PERCENT COVPLETE: 88. 84% TOTAL EARNI NGS 4,100, 869. 00 542, 333. 89
FUNDS AVAI LABLE: $ 515, 138. 37 STOCKPI LED MATERI ALS 240. 92 0.00
GROSS EARNI NGS 4,101, 109. 92 542, 333. 89
TOTAL CLAI VB $ 0.00 RETAI NAGE - 61, 500. 22 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,039, 609. 70 542, 333. 89
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 4,039, 609. 70 542, 333. 89
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 542, 333. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQJECT: FBRO581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0005 202-00019 *Renoval of Inlet 4. 000 4.000
EACH 0. 000 0. 00
680. 00000 4.000 2,720.00
0010 202-00035 *Renoval of Pipe 249. 000 249. 000
LF 0. 000 0. 00
23. 00000 249. 000 5,727.00
0015 202- 00090 *Renoval of Delineator 10. 000 5. 000
EACH 0. 000 0. 00
15. 00000 5. 000 75. 00
0020 202-00220 *Renoval of Asphalt Mat 7,227.000 6, 728. 000
SY 499. 000 1, 996. 00
4. 00000 7,227.000 28, 908. 00
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 4, 276. 000 0. 000
SY 4,276. 000 10, 048. 60
2.35000 4,276. 000 10, 048. 60
0030 202- 00250 *Renoval of Pavenent Marking 6, 900. 000 4,074.000
SF 2,744,600 6, 861. 50
2.50000 6, 818. 600 17, 046. 50
0035 202-00810 *Renoval of Gound Sign 4. 000 4.000
EACH 0. 000 0. 00
100. 00000 4.000 400. 00
0040 202-01130 *Renoval of CGuardrail Type 3 480. 000 480. 000
LF 0. 000 0. 00
4. 00000 480. 000 1, 920. 00
0045 202-01170 Renoval of Guardrail Type 7 2, 106. 500 2,006. 000
LF 100. 500 1, 005. 00
10. 00000 2,106. 500 21, 065. 00
0050 202- 01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
151. 00000 3. 000 453. 00
0055 203- 00000 *Uncl assi fied Excavation 6, 325. 000 5, 825. 000
CcY 497. 240 5, 966. 88

12. 00000 6, 322. 240 75, 866. 88



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQJECT: FBRO581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0060 203-01510 *Backhoe 10. 000 7.000
HOUR 0. 000 0. 00
120. 00000 7.000 840. 00
0065 203-01550 *Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0070 203-01594 *Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0075 203-01597 *Pot hol i ng 20. 000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0080 207-00205 *Topsoi | 400. 000 0. 000
cY 367. 380 10, 286. 64
28. 00000 367. 380 10, 286. 64
0085 208-00002 *Erosion Log (12 Inch) 2, 000. 000 1, 657. 000
LF 185. 000 740. 00
4. 00000 1, 842. 000 7, 368. 00
0090 208- 00035 Aggr egat e Bag 300. 000 264. 000
LF 0. 000 0. 00
7.00000 264. 000 1, 848. 00
0095 208- 00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
700. 00000 3. 000 2,100. 00
0100 208-00070 *Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4, 800. 00
0105 208-00103 *Renoval and Disposal of Sedinment (Labor) 150. 000 114. 000
HOUR 23. 000 1, 035. 00
45. 00000 137. 000 6, 165. 00
0110 208-00106 *Sweepi ng (Sedi nent Renoval ) 100. 000 68. 000
HOUR 20. 000 2,900. 00

145. 00000 88. 000 12, 760. 00



CONTI D C18770 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQJECT: FBR0581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0115 208- 00206 *Erosi on Control Supervisor 258. 000 216. 000
DAY 42. 000 3,570. 00
85. 00000 258. 000 21, 930. 00
0120 210-00810 *Reset Ground Sign 8. 000 5. 000
EACH 3. 000 1, 050. 00
350. 00000 8. 000 2, 800. 00
0125 210-01000 *Reset Fence 1, 000. 000 233. 000
LF 128. 500 1,272.15
9. 90000 361. 500 3,578.85
0130 210-01130 *Reset CGuardrail Type 3 50. 000 25. 000
LF 25. 000 1, 250. 00
50. 00000 50. 000 2,500. 00
0135 210-01200 *Reset End Anchor age 1. 000 0. 500
EACH 0. 500 25. 00
50. 00000 1. 000 50. 00
0140 212-00006 *Seedi ng (Native) 0. 750 0. 060
ACRE 0. 485 727.50
1, 500. 00000 0. 545 817.50
0145 213-00002 *Mil ching (Weed Free Hay) 0. 180 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0150 213-00061 *Mul ch Tacki fier 15. 000 0. 000
LB 12. 300 36. 90
3. 00000 12. 300 36. 90
0155 213-00100 *Soi | Bi nder 0. 500 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0160 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 800. 000 292. 800
d ass
SY 1, 749. 690 3,499. 38
2. 00000 2,042.490 4,084. 98
0165 216- 00302 *Turf Reinforcement Mat (dass 2) 0. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C18770 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQJECT: FBR0581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0170 240- 00000 *WIdlife Biologist 16. 000 15. 500
HOUR 0. 000 0. 00
80. 00000 15. 500 1, 240. 00
0175 250- 00050 *Moni toring Techni ci an 31. 000 31.000
HOUR 0. 000 0. 00
60. 00000 31. 000 1, 860. 00
0180 250- 00100 *Environmental Health and Safety 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0185 250-00110 *Heal th and Safety O ficer 5. 000 5. 000
HOUR 0. 000 0. 00
85. 00000 5. 000 425. 00
0190 304- 06007 *Aggregat e Base Course (C ass 6) 1, 500. 000 1, 255. 000
cY 210. 000 5, 250. 00
25. 00000 1, 465. 000 36, 625. 00
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 200. 000 169. 090
TON 4.000 304. 40
76. 10000 173. 090 13,172.15
0200 403- 00800 *Ener gency Pot hol e Repair 10. 000 2. 000
TON 0. 000 0. 00
395. 00000 2.000 790. 00
0205 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2,420.230 0. 000
TON 2,420. 230 207,534.72
85. 75000 2,420. 230 207,534.72
0210 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 3, 746. 260 2,973. 520
TON 772.740 39, 487.01
51. 10000 3, 746. 260 191, 433. 89
0215 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 613. 000 330. 900
GAL 794.700 4,052. 97
5.10000 1, 125. 600 5, 740. 56
0220 420-00114 *CGeotextile (Drainage) (Cass 3) 328. 000 46. 500
SY 37. 500 187. 50
5. 00000 84. 000 420. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQJECT: FBRO581- 010 ESTI MATE NO 0013 09:17:10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)
0225 506-00209 *Riprap (9 Inch) 48. 380 32. 000
CcY 16. 380 1, 310. 40
80. 00000 48. 380 3, 870. 40
0230 506-00406 *Soil Riprap (6 Inch) 91. 000 0. 000
CcY 65. 350 4,574.50
70. 00000 65. 350 4,574.50
0235 507- 00000 Concrete Slope and Ditch Paving 14. 100 14.100
CcY 0. 000 0. 00
450. 00000 14.100 6, 345. 00
0240 603-30018 *18 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0245 603-61180 *18 Inch Flexible Pipe 57. 000 57. 000
LF 0. 000 0. 00
68. 00000 57. 000 3, 876. 00
0250 604-00305 *Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0.00
2, 450. 00000 2.000 4, 900. 00
0255 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 2.000
EACH 0. 000 0.00
3, 250. 00000 2.000 6, 500. 00
0260 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 550. 000 100. 000
LF 331. 250 5,631. 25
17. 00000 431. 250 7,331.25
0265 606-00720 Quardrail Type 7 (Style CO) 2, 109. 500 65. 000
LF 2,044.500 102, 225. 00
50. 00000 2,109. 500 105, 475. 00
0270 606- 01340 *End Anchorage Type 3D 2.000 1. 000
EACH 1. 000 730. 00
730. 00000 2.000 1, 460. 00
0275 606-01370 *Transition Type 3G 2.000 1. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 2.000 2,200. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQJECT: FBRO581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0280 606-01380 *Transition Type 3H 2. 000 1. 000
EACH 1. 000 725. 00
725. 00000 2.000 1, 450. 00
0285 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 1. 000 1, 925.00
1, 925. 00000 1. 000 1, 925. 00
0290 607-11580 *Fence (Tenporary) 960. 500 960. 500
LF 0. 000 0. 00
17. 00000 960. 500 16, 328. 50
0295 608- 00006 *Concrete Sidewal k (6 Inch) 165. 000 10. 140
Sy 29. 200 292. 00
10. 00000 39. 340 393. 40
0300 609-60011 *CQurb Type 6 (Section M 248. 000 0. 000
LF 248. 000 3, 100. 00
12. 50000 248. 000 3, 100. 00
0305 612-00001 *Del i neator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0.00
0310 612-00002 *Del i neator (Type I1) 20. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0.00
0315 612-00003 *Del i neator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0320 614-00012 *Sign Panel (Oass I1) 48. 000 16. 000
SF 0. 000 0. 00
25. 50000 16. 000 408. 00
0325 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0330 614-85005 *| npact Attenuator (Sand Barrel Array) 4. 000 4.000
EACH 0. 000 0. 00

2, 500. 00000 4.000 10, 000. 00



CONTI D C18770 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQJECT: FBR0581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY (BRI DGE ENTERPRI SE)
0335 624-24019 *18 Inch Drainage Pipe (Oass 4) (Conplete In Place) 102. 000 102. 000
LF 0. 000 0. 00
50. 00000 102. 000 5,100. 00
0340 624-29019 *18 Inch Drainage Pipe (Cass 9) (Conplete In Place) 190. 000 190. 000
LF 0. 000 0. 00
50. 00000 190. 000 9, 500. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 3, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0. 900
LS 0. 000 0. 00
410, 000. 00000 0. 900 369, 000. 00
0355 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 100 1, 050. 00
10, 500. 00000 0. 850 8,925. 00
0360 627-00005 *Epoxy Pavement Mar ki ng 17. 000 0. 000
GAL 0. 000 0. 00
150. 00000 0. 000 0. 00
0365 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 167. 600 126. 000
GAL 41. 600 1,872.00
45. 00000 167. 600 7,542.00
0370 627-01001 *Preformed Plastic Pavenent Marking (Type I) 1, 206. 400 0. 000
SF 1, 206. 400 30, 160. 00
25. 00000 1, 206. 400 30, 160. 00
0375 629-01110 *Locat e Monunents 8. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0380 630- 00000 *Fl aggi ng 4,101. 450 3, 625. 200
HOUR 476. 250 10, 477. 50
22. 00000 4,101. 450 90, 231. 90
0385 630- 00003 *Uni formed Traffic Control 125. 000 120. 250
HOUR 0. 000 0. 00
60. 00000 120. 250 7,215. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQJECT: FBRO581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0390 630- 00007 *Traffic Control Inspection 260. 000 229. 000
DAY 21.000 3, 150. 00
150. 00000 250. 000 37,500. 00
0395 630-00012 *Traffic Control Managenent 180. 000 150. 000
DAY 23. 000 11, 500. 00
500. 00000 173. 000 86, 500. 00
0400 630-00025 *Traffic Control Vehicle 125. 000 108. 225
HOUR 0. 000 0. 00
15. 00000 108. 225 1, 623. 38
0405 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0410 630-80335 *Barricade (Type 3 MA) (Tenporary) 30. 000 25. 200
EACH 0. 000 0. 00
40. 00000 25. 200 1, 008. 00
0415 630-80341 *Construction Traffic Sign (Panel Size A) 69. 000 53. 100
EACH 0. 000 0. 00
40. 00000 53. 100 2,124.00
0420 630-80342 *Construction Traffic Sign (Panel Size B) 62. 000 55. 800
EACH 0. 000 0. 00
40. 00000 55. 800 2,232.00
0425 630-80343 *Construction Traffic Sign (Panel Size C 34. 000 30. 600
EACH 0. 000 0. 00
40. 00000 30. 600 1, 224.00
0430 630-80355 *Portabl e Message Sign Panel 7.000 6. 300
EACH 0. 000 0. 00
5, 000. 00000 6. 300 31, 500. 00
0435 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 4. 500
Type
yee) EACH 0. 000 0. 00
500. 00000 4. 500 2, 250. 00
0440 630-80360  *Drum Channel i zi ng Device 300. 000 270. 000
EACH 0. 000 0. 00

20. 00000 270. 000 5, 400. 00



CONTI D C18770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQIECT: FBRO581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0445 630-80370 Concrete Barrier (Tenporary) 1, 800. 000 1,107. 000
LF 88. 425 486. 34
5. 50000 1, 195. 425 6, 574. 84
0450 630-80380 *Traffic Cone 400. 000 297.900
EACH 0. 000 0. 00
5. 00000 297.900 1, 489. 50
0455 630- 80384 *Tubul ar Marker 100. 000 63. 900
EACH 0. 000 0. 00
10. 00000 63. 900 639. 00
0460 700-70010 F/ A M nor Contract Revisions 260, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70011 F/ A Partnering 2, 500. 000 156. 590
FA 0. 000 0. 00
1. 00000 156. 590 156. 59
0470 700-70012 F/ A Asphalt Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70021 F/ A On- The-Job Trai nee 960. 000 394. 000
HOUR 44. 000 44. 00
1. 00000 438. 000 438. 00
0495 700- 70031 F/ A | NTERI M SURFACE REPAI R 2, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PON: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQIECT: FBRO581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY (BRI DGE ENTERPRI SE)

0500 700-70034 F/ A LANDSCAPE RESTORATI ON 2,500. 000 0. 000
FA 2,500. 000 2,500. 00
1. 00000 2,500. 000 2,500. 00
0505 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700- 70380 F/ A Erosi on Control 10, 000. 000 1, 538. 240
FA 7,837.500 7,837.50
1. 00000 9, 375. 740 9,375.74
0515 700- 70589 F/ A Environnental Health & Safety Management 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 206- 00065 Str Bkfl (FlowFill) 6. 000 6. 000
CY 0. 000 0. 00
118. 00000 6. 000 708. 00
0735 606- 00305 Cdrail Ty 3 (Spec) Added item GR TY3 (Special) for 147. 000 147. 000
requested steel posts
LF 0. 000 0. 00
22. 67000 147. 000 3,332.49
0740 900- 00014 Added Item (Lunp Sun)/ Lunp sumfor blunt end relief, 1. 000 1. 000
tenporary and permanent
LS 0. 000 0. 00
12, 108. 44000 1. 000 12, 108. 44
0745 900- 00014 Added Item (Lunp Sum)/ MCR/ FA Added Item- Inlet 1. 000 1. 000
Modi fi cation
LS 0. 000 0. 00
2,993. 24000 1. 000 2,993. 24
0755 630-80344 Const Traf Sign (Spec) 89. 050 0. 000
SF 80. 145 1, 763.19
22. 00000 80. 145 1, 763.19

CAT 0250 CURRENT AMI  $ 2,159, 520.58 $ 504, 540.83$ 1, 659, 488. 53
CAT NO0350 STR #E-16- HG ( BRI DGE ENTERPRI SE)

0520 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
119, 300. 00000 1. 000 119, 300. 00
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PCN: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQIECT: FBR0581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0350 STR #E-16- HG ( BRI DGE ENTERPRI SE)
0525 206- 00000 *Structure Excavation 1, 410. 000 1, 410. 000
CY 0. 000 0. 00
10. 00000 1, 410. 000 14, 100. 00
0530 206-00100 *Structure Backfill (dass 1) 1, 239. 000 1, 239. 000
CY 0. 000 0. 00
21. 00000 1, 239. 000 26, 019. 00
0535 206- 00200 *Structure Backfill (dass 2) 110. 000 55. 000
CY 0. 000 0. 00
11. 00000 55. 000 605. 00
0540 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 221. 000 1,221.000
CY 0. 000 0. 00
20. 50000 1, 221. 000 25, 030. 50
0545 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0550 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
9, 750. 00000 1. 000 9, 750. 00
0555 502- 00100 *Drilling Hole to Facilitate Pile Driving 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0560 502- 00460 Pile Tip 26. 000 26. 000
EACH 0. 000 0. 00
100. 00000 26. 000 2, 600. 00
0565 502-11274 Steel Piling (HP 12x74) 1, 887. 000 1, 887. 000
LF 0. 000 0. 00
50. 00000 1, 887. 000 94, 350. 00
0565 MATERI AL ALLOMNCE STEEL PILING (hp 12X 74) 0. 000
LF 0. 000 0. 00
29. 65000 0. 000 0. 00
0565 MATERI AL ALLOMNCE STEEL PILING (hp 12X 74) 0. 000
LF 0. 000 0. 00
29. 65000 0. 000 0. 00
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PON: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQIECT: FBRO581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0350 STR #E-16- HG ( BRI DGE ENTERPRI SE)

0570 503-00060 *Drilled Caisson (60 Inch) 632. 000 618. 000
LF 0. 000 0. 00
375. 00000 618. 000 231, 750. 00
0575 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 0. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0580 515-00410 *Concrete Sealer (CalciumNtrite) 2,590. 000 1, 295. 000
Sy 1, 295. 000 25, 900. 00
20. 00000 2,590. 000 51, 800. 00
0585 518-01004 Bri dge Expansion Device (0-4 Inch) 190. 000 190. 000
LF 0. 000 0. 00
200. 00000 190. 000 38, 000. 00
0590 601- 03040 Concrete Cass D (Bridge) 582. 000 579. 250
CY 0. 000 0. 00
325. 00000 579. 250 188, 256. 25
0595 601- 05001 *Concrete O ass H (Bridge) 976. 000 976. 000
CY 0. 000 0. 00
335. 00000 976. 000 326, 960. 00
0595 MATERI AL ALLOMNCE PRECAST DECK PANELS 0. 000
CY 0. 000 0. 00
335. 00000 0. 000 0. 00
0600 601-40300 *Structural Concrete Coating 1, 778. 380 0. 000
5% 1, 778. 380 1,778.38
1. 00000 1, 778. 380 1,778.38
0605 602- 00000 *Rei nforcing Steel 126, 000. 000 126, 000. 000
LB 0. 000 0. 00
0. 80000 126, 000. 000 100, 800. 00
0610 602-00020 *Rei nforcing Steel (Epoxy Coated) 58, 500. 000 58, 500. 000
LB 0. 000 0. 00
0. 85000 58, 500. 000 49, 725. 00
0615 602-00025 *Reinforcing Steel (Stainless) 118, 700. 000 118, 700. 000
LB 0. 000 0. 00

3. 00000 118, 700. 000 356, 100. 00
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PON: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQIECT: FBRO581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0350 STR #E-16- HG ( BRI DGE ENTERPRI SE)

0620 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00
0625 606-00720 Guardrail Type 7 (Style CO 265. 000 265. 000
LF 0. 000 0. 00
50. 00000 265. 000 13, 250. 00
0630 606-10700 *Bridge Rail Type 7 555. 000 555. 000
LF 0. 000 0. 00
95. 00000 555. 000 52,725. 00
0635 613-00200 *2 Inch Electrical Conduit 1, 346. 000 1, 322. 850
LF 0. 000 0. 00
6. 00000 1, 322. 850 7,937.10
0640 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 6. 000 6. 000
EACH 0. 000 0.00
950. 00000 6. 000 5, 700. 00
0645 618-00172 *Prestressed Concrete | (BT72) 1, 757. 000 1, 757. 000
LF 0. 000 0. 00
170. 00000 1, 757. 000 298, 690. 00
0645 MATERI AL ALLOMANCE gi rders 0. 000
LF 0. 000 0. 00
120. 46000 0. 000 0. 00
0645 MATERI AL ALLOMANCE gi rders 2.000
LF 0. 000 0. 00
120. 46000 2.000 240. 92

CAT 0350 CURRENT AMI $ 2,037,613.88 % 27,678.38% 2,030, 967. 15
CAT NO0351 RETAINING WALLS (BRI DGE ENTERPRI SE)

0650 206- 00000 *Structure Excavation 2, 657. 000 2,462. 000
CY 0. 000 0. 00
10. 00000 2,462. 000 24, 620. 00
0655 206- 00100 *Structure Backfill (dass 1) 2,867.000 2, 682. 000
CY 0. 000 0. 00

21. 00000 2,682. 000 56, 322. 00
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PON: 18770-BI D ESTI MATE RUN 07/ 18/ 2014
PRQIECT: FBRO581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0351 RETAINING WALLS (BRI DGE ENTERPRI SE)

0660 206-00200 *Structure Backfill (O ass 2) 1, 522. 000 1, 275. 000
cY 142. 380 1, 566. 18
11. 00000 1,417. 380 15,591. 18
0665 206- 00360 *Mechani cal Rei nforcenent of Soil 1, 550. 000 1, 550. 000
CcY 0. 000 0. 00
20. 50000 1, 550. 000 31, 775. 00
0670 420- 00000 *CGeonenbr ane 1, 252. 000 1, 252. 000
SY 0. 000 0. 00
6. 50000 1, 252. 000 8, 138. 00
0675 504-03311 *Retaining Wall (1)(Alternative Systens) 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0680 504-04410 *Bl ock Faci ng 5, 439. 000 5, 439. 000
SF 0. 000 0. 00
10. 50000 5, 439. 000 57, 109. 50
0685 601- 03000 Concrete Cass D 93. 000 90. 800
CcY 0. 000 0. 00
560. 00000 90. 800 50, 848. 00
0690 601- 40300 *Structural Concrete Coating 406. 000 0. 000
SY 406. 000 406. 00
1. 00000 406. 000 406. 00
0695 602-00020 *Rei nforcing Steel (Epoxy Coated) 11, 033. 000 11, 032. 000
LB 0. 000 0. 00
0. 85000 11, 032. 000 9,377.20
0700 606-10700 *Bridge Rail Type 7 230. 000 230. 000
LF 0. 000 0. 00
95. 00000 230. 000 21, 850. 00
0705 607-53148 *Fence Chain Link (48 Inch) 164. 100 0. 000
LF 164. 100 4,102. 50
25. 00000 164. 100 4,102. 50
0710 607-60004 *4 Foot Gate Wl k 2.000 0. 000
EACH 2.000 580. 00

290. 00000 2.000 580. 00
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PCN: 18770-BI D ESTI MATE RUN 07/18/ 2014
PRQJECT: FBRO581- 010 ESTI MATE NO 0013 09:17: 10
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0351 RETAINING WALLS (BRI DGE ENTERPRI SE)
0750 900-00014 Added Item (Lunp Sum/ Added work on walls E-16-EU and 1. 000 1. 000
E- 16- FC
LS 0. 000 0. 00
50, 334. 86000 1. 000 50, 334. 86
CAT 0351 CURRENT AMI  $ 384,272.91 % 6,654.68% 376, 054.24
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS ( BE)
0715 620- 00002 Field Office (Oass 2) 1. 000 0. 900
EACH 0. 100 1, 200. 00
12, 000. 00000 1. 000 12, 000. 00
0720 620-00012 Field Laboratory (O ass 2) 1. 000 0. 900
EACH 0.100 2,100. 00
21, 000. 00000 1. 000 21, 000. 00
0725 620- 00020 Sanitary Facility 1. 000 0. 900
EACH 0.100 160. 00
1, 600. 00000 1. 000 1, 600. 00
CAT 0450 CURRENT AMI  $ 34, 600. 00 $ 3,460.00 $ 34, 600. 00
PRQJIECT TOTAL CURRENT AMI $ 4, 616,007.37 $ 542,333.89$% 4,101, 109. 92




